

Capstone Project - Learner Submission

Gen AI for Business - NorthBridge ERP Delivery Risk & Escalation Assistant

S.No.	Heading	Response
1	Learner Name (for certificate)	Devyani Shankar Camarushy
2	Roll Number	2414509787
3	Name of the Project (Choose from 1-6)	02 - Consulting or Project Delivery Assistant Project Title: NorthBridge ERP Transformation - Delivery Risk & Escalation Assistant
4	Description of the project (50 words)	An n8n workflow that reads fictional ERP-programme meeting transcripts, uses Claude to extract actions, owners and risks (STAR), validates them deterministically against a project plan, and drafts a BLUF weekly status report plus an SCQA Steering Committee escalation brief - with a human review step before anything is sent.
5	Problem / Opportunity Statement (50 words)	PMOs lose hours each week manually turning meeting transcripts into status reports, risk logs and escalations, and issues often surface only after they've already slipped. This assistant closes that gap automatically: unstructured meeting notes become a validated, leadership-ready tracker and update, days sooner.
6	AI Tools / Applications used	Claude (extraction, BLUF status report, SCQA escalation brief); n8n (workflow orchestration, deterministic validation/escalation logic); Google Sheets (data store, project plan, tracker, outputs); HTML/CSS/Chart.js (dashboard).
7	Potential outcome / benefits from the project (50 words)	Cuts PMO reporting admin time, surfaces at-risk actions and owner-validation gaps before they become escalations, gives leadership a scannable weekly BLUF update instead of a raw transcript pile, and creates an auditable trail (source quotes) from every AI-drafted action back to what was actually said.
8	Access link to the project	https://github.com/WorkflowStrategist-Devyani/northbridge-erp-capstone

NorthBridge Retail Group is a fictional company built for this capstone. All data is synthetic.

NorthBridge ERP Transformation

Delivery Risk & Escalation Assistant

Turning unstructured meeting transcripts into a validated risk tracker and a leadership-ready status report - automatically, with a human review step before anything reaches the Steering Committee.

Gen AI

Claude • extraction + narrative

Deterministic

n8n Code + formulas • validation

Human Review

PM approval before it ships

The problem, and the solution

SITUATION & COMPLICATION

NorthBridge Retail Group is mid-way through an SAP S/4HANA transformation across Finance, Supply Chain and Store Operations. Every week generates meeting transcripts full of commitments, risks and decisions - but they live only in people's memory and scattered notes.

By the time an issue reaches the Steering Committee, it has often already slipped. The PMO spends hours manually re-reading transcripts to build status reports instead of managing the actual risk.

MINIMUM VIABLE CAPSTONE MET

- Small project plan + fictional meeting transcripts as input
- Converted into actions, risks, a status report, and a dashboard
- Programme Manager reviews every AI-drafted output before it ships

THE SOLUTION - THREE-LAYER PIPELINE

1

Gen AI extracts (STAR)

Claude reads raw transcripts and pulls out actions, owners, due dates and priorities.

2

Deterministic logic validates

n8n Code node + spreadsheet formulas check owners against the project plan and calculate OVERDUE / AT RISK / ON TRACK from real dates. No AI judgement here.

3

Gen AI narrates (BLUF & SCQA)

Claude drafts the weekly status update and any Steering Committee escalation - narrating the numbers, never recalculating them.


4

Human reviews & approves

Every draft lands in a review channel/sheet first. Nothing reaches leadership unreviewed.

TECH STACK: n8n • Claude (Cowork / API) • Google Sheets • Webhooks / Forms

Live output - Risk & Action Tracker



Action	Owner	Due	Status
Send store training rollout schedule	James O'Connor	Aug 7	AT RISK
Prepare change-request cost summary	Rahul Verma	Aug 6	AT RISK
Decide: delay UAT cycle 2	Steering Committee 	Aug 6	AT RISK
Complete supply chain data extraction	Fatima Rahman	Aug 10	ON TRACK
Retest severity-1 Finance UAT defects	Priya Nair	Aug 12	ON TRACK

DELIVERABLES INCLUDED

- Spreadsheet - plan, transcripts, tracker, BLUF & SCQA outputs
- n8n workflow (.json) - importable, 3 Claude nodes + deterministic engine
- Prompts & frameworks reference doc
- Interactive HTML dashboard
- This overview deck